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JOB SITE ANALYSIS
SHEET NO.
PROJECT BID DATE
LOCATION NEAREST TOWN
ARCHITECT ENGINEER OWNER
_ Access, Highway Surface Capacity
Rail road Siding Freight Station Bus Station
Airport ‘ Motels/Hotels Hospital
Post Office Communications Police
Distance & Travel Time to Site Dock Facilities
Water Source Amount Available Quality
Distance from Site Pipe/Pump required Tanks Required ?
Owner Price(MG) Treatment Necessary ?
Natural Water Availability Amount
Power Availability Location Transformer
Distance Amount Available
Voltage Phase Cycle KWH or HP Rate
Temporary Roads Length & Widths
Bridges/ Culverts Number & Size

Drainage Preblems
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A

JOB SITE ANALYSIS

SHEET NO.

PROJECT BID DATE
LOCATION NEAREST TOWN
ARCHITECT ENGINEER OWNER

Clearing Problems

Grading Problems

Fill Availability Distance

Mobilization Time Cost

Camps or Housing Size of Work Force

Sewage Treatment

Material Storage Area Office & Shed Area
Labor Source Union Affiliation

Common Labor Supply Skilled Labor Supply

Local Wages Rates Fringe Benefits

Travel ime Per Diem
Taxes, Sales Equipment

Hauling Transportation Property

Other
Material Availability: Aggregates Cement
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M

JOB SITE ANALYSIS

PROJECT

SHEET NO.

BID DATE

LOCATION

NEAREST TOWN

ARCHITECT

ENGINEER

OWNER

Ready Mix Concrete

Structural Steel

Reinforcing Steel
Brick & Block

Lumber & Plywood

Building Supplies

Equipment Repair & Parts

Number

Demolition : Type
Size

Equip. Required

Dump Site

Distance

Dump fees

Permits

Clearing : Area

Timber Diameter

Species

Brush Area

Bum on Site

Disposal Area

Saleable Timber

Useable Timber

Haul

Equipment Required

Weather : Mean Temperatures

Highs

Lows

Bad Weather Allowance

Working Season Duration
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JOB SITE ANALYSIS

PROIJECT

SHEET NO.

BID DATE

LOCATION

NEAREST TOWN

ARCHITECT

ENGINEER OWNER

Winter Construction

Average Rainfall

Wet Season Dry Season

Stream or Tidde Conditions

Haul Road Problems

Long Range Weather

Soils : Job Boring Adequate ?

Test Pits

Additional Boring Needed

Location Extent

Visible Rock

U.S. Soil & Agriculture Agent

Tests Required

Ground Water

Construction Plant Required

"Alternate Method

Equipment Available
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JOB SITE ANALYSIS

SHEET NO.
PROJECT BID DATE
LOCATION NEAREST TOWN
ARCHITECT ENGINEER OWNER
Rental Equipment Location

Miscellaneous : Contractor Interest

Sub Contractor Interest

Material Fabricator Availability

Possible Job Delays

Political Situation

Construction Money Availability

Unusual Conditions

Summary
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